

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Rural Water Supply & Sanitation – Visakhapatnam District - Extension of Agreement Time up to 31.03.2019 in respect of the work "CPWS Scheme to Payakaraopeta, Nakkapalli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District with an estimated cost of Rs.5100.00 Lakhs under NRDWP Grant with liquidated damages of Rs.83,024/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.149

Dt:12.02.2019

Read the following:-

1. G.O.Rt.No.647, PR &RD (RWS.II) Dt.01.07.2015.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Lr.AEE / DEE /Payakaraopeta/EOAT / Visakhapatnam/2019, dt.23.01.2019.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation, A.P., Vijayawada in the reference 3rd read above, Government after careful examination of the proposal, hereby, accord final Extension of Agreement time up to 31.03.2019 with liquidated damages of Rs.83,024/- (Rupees Eighty three thousand twenty four only) in respect of the work "CPWS Scheme to Payakaraopeta, Nakkapalli & S.Rayavaram Mandals (Phase-IV) in Visakhapatnam District with an estimated cost of Rs.5100.00 Lakhs under NRDWP Grant, already sanctioned vide G.O.1st read above

2. The Engineer – in - Chief, RWS &S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.

Copy to :

The O.S.D. to Minister (PR, RD & IT E &C)

The P.S to Principal Secretary (PR&RD)

The District Collector, Visakhapatnam District.

The Superintending Engineer, RWS & S, Visakhapatnam District.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER